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Bertie County CTP
Status Report

July 26, 2012

Study Contacts

o TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov

o RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org

o Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov

o Local Contact: Traci white, Planning Director; (252) 794-5336; traci.white@bertie.nc.gov

Study Schedule

Start of Study Letter .......oovoveeieeeee e Completed (July 1, 2009)

First CTP Meeting.......cccvevieeiieiie e Completed (September 16, 2009)
DeVelop CTP VISION ...c.coiiiiiiiieriinieseeee e Completed September 30, 2009
Collect/Forecast SE Data ........cccceevveeiieiiiieiie e Completed November 30, 2009
Develop Analysis TOOI .......cccocviiiiniiiiee e Completed January 11, 2010
Deficiency ANAlYSIS ....ccoovviiiiiiiiiee e Completed (February 24, 2010)
Highway/Rail.........c.oooiii e Completed (May 26, 2010)
Transit/BIKe/Ped .........ccoveiiiiiiiie e Completed (August 10, 2010)
DeVvelop Draft CTP ..o Completed (October 24, 2010)
Draft CTP to LOCAIS ...ccvveiiiiiiecie e Completed (February 20, 2011)
Local AdOPLION oo Completed (February 09, 2012)
NCDOT AdOPLION ..o e Completed (February 13, 2012)
CTP Maps Distributed...........ccccoveviiiiiieiecie e Completed (March 13, 2012)
Final Documentation August 15, 2012

Final Study Close Out August 15, 2012

Activities This Quarter
a Draft Documentation.

Upcoming Activities
a Final Documentation.
o Study Close Out.

http://www.ncdot.org/doh/preconstruct/tpb/planning/BetrieCo.html
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